
ID WBS Task Name Contact Resource
Initials

35 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS

176 3.5.1.2.2.4.1 REX ops drains and take production fwd node offline AL SS

228 3.5.1.4.2.6 MOOT: REX ops re-installs on test machine AL SS

230 3.5.1.4.2.7.1 MOOT: Stop tmb upload to d0srv063; REX ops reinstalls durable location AL SS

231 3.5.1.4.2.7.2 MOOT: Stop tmb upload to d0srv065; REX ops reinstalls durable location AL SS

177 3.5.1.2.2.4.2 REX ops installs software on production fwd node (d0srv15) AL SS

244 3.5.2.1.1 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG SS

178 3.5.1.2.2.4.3 Put fwd node back into system d0srv15 (Nov 13) AL SS

179 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS

245 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,SS

247 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG SS

182 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline AL SS

183 3.5.1.2.2.5.2 REX ops installs software on production fwd node (d0srv66) AL SS

248 3.5.2.1.2 Test/observe auto-clean up for OSG job queue GG PM,SS

184 3.5.1.2.2.5.3 Switch candidate machine and d0srv66 (1 fwd node downtime)  (Nov 15) AL SS

185 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF,SS

190 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS

191 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS

192 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG

196 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS

197 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS

198 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG

235 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS

237 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS

238 3.5.8.6 REX ops installs durable locations test machine AL SS

239 3.5.8.3 Trial use of SamGrid test stand AL SS
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D0
Request

Request
Id

Major
Milestone

Duration Start Finish

Yes Prd7 No 10 days Mon 11/26/07 Fri 12/7/07

No No 1 day Fri 12/7/07 Fri 12/7/07

No No 0 days Fri 12/7/07 Fri 12/7/07

No No 0 days Fri 12/7/07 Fri 12/7/07

No No 0 days Fri 12/7/07 Fri 12/7/07

No No 1 day Mon 12/10/07 Mon 12/10/07

No No 1 day Mon 12/10/07 Mon 12/10/07

No No 1 day Tue 12/11/07 Tue 12/11/07

No No 2 days Wed 12/12/07 Thu 12/13/07

No No 1 day Wed 12/12/07 Wed 12/12/07

No No 1 day Thu 12/13/07 Thu 12/13/07

No No 1 day Fri 12/14/07 Fri 12/14/07

No No 2 days Mon 12/17/07 Tue 12/18/07

No No 1 day Mon 12/17/07 Mon 12/17/07

No No 1 day Wed 12/19/07 Wed 12/19/07

No No 2 days Thu 12/20/07 Fri 12/21/07

No No 1 day Fri 12/21/07 Fri 12/21/07

No No 1 day Wed 12/26/07 Wed 12/26/07

No No 2 days Thu 12/27/07 Fri 12/28/07

No No 1 day Mon 1/7/08 Mon 1/7/08

No No 1 day Tue 1/8/08 Tue 1/8/08

No No 2 days Wed 1/9/08 Thu 1/10/08

No No 2 days Mon 1/14/08 Tue 1/15/08

No No 2 days Fri 1/18/08 Tue 1/22/08

No No 2 days Wed 1/23/08 Thu 1/24/08

No No 3 days Fri 1/25/08 Tue 1/29/08

SS D0repro tools adaptation: Fix python
SS REX ops drains and take production

12/7 MOOT: REX ops re-installs on test 
12/7 MOOT: Stop tmb upload to d0srv0
12/7 MOOT: Stop tmb upload to d0srv0

SS REX ops installs softw
SS Manually clean up Sa

SS Put fwd node back
FEF,SS Admins a
PM,SS Test/observe 

SS Manually 
SS REX 

S
PM,S

S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 D
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hon interface to SAM request system

ion fwd node offline

est machine

v063; REX ops reinstalls durable location

v065; REX ops reinstalls durable location

ftware on production fwd node (d0srv15)

amGrid job queue (samgrid.fnal.gov)

ack into system d0srv15 (Nov 13)

s and REX ops configure production fwd node

ve auto-clean up for SamGrid job queue

lly clean up OSG job queue (fwd nodes)

X ops drains and take production fwd node offline
SS REX ops installs software on production fwd node (d0srv66)
,SS Test/observe auto-clean up for OSG job queue

SS Switch candidate machine and d0srv66 (1 fwd node downtime)  (Nov 15)
FEF,SS Admins and REX ops configure production fwd node

SS REX ops installs software on LCG/UK fwd node
SS REX ops puts fwd node back into system

SS,LCG Site and REX ops configure production fwd node
SS REX ops installs software on LCG/Germany fwd node

SS REX ops puts fwd node back into system
SS,LCG Site and REX ops configure production fwd node

SS REX ops installs software on test fwd node (d0srv15)
SS REX ops installs software on test 

SS REX ops installs durable 
SS Tri

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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 queue node (old samgrid)

 locations test machine

ial use of SamGrid test stand

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar
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